
Ed Honea, Mayor 
Jon Post, Vice Mayor 

David Bowen, Council Member 
Patti Comerfcrd, Council Member 

Herb Kai, Council Member 
Carol McGorray, Council Member 
Roxanne Ziegler, Council Member 

STUDY SESSION 

CALL TO ORDER AND ROLL CALL. Mayor Honea called the meeting to order at 6:02 
p.m. Town Clerk Bronson called roll. Council Member Ziegler was excused; there was a 
quorum present. 

PLEDGE OF ALLEGIANCE/INVOCATION/MOMENT OF SILENCE. Led by Mayor 
Honea. 

APPROVAL OF AGENDA. Motion to npprove by Vice Mayor Post, second by Council 
Member McGorrny. Pnssetl rmnnii?wcisly 6-0. 

CALL TO THE PUBLIC. No speaker cards were presented. 

DISCUSSION/DIRECTION/POSSIBLE ACTION 

D 1 Relating to Public Works; a presentation on the future reconstruction of the h a  Road 
interchange with interstate 10 by the Arizona Department of Transportation (Greg Byres, ADOT 
Project Manager) 

Introductions and pro-ject overview for the area north of Massingalc to Walker Road were given 
by Greg Byres, Senior Project Manager for the Tucson District who introduced various 
members of the team. Funding for the project is being provided by Marana, the Federal 
Highway Administration and RTA. The project will drop 1-10 down, with Ina Road raised and 
crossing over the interstate and UPRR and tie into a loop road on the east side into Camino de la 
Cruz and Cainino de la Oeste. On the west side, there will be reconstruction of Ina Road, which 
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is a Marana project that will extend from just east of Silverbell to Star Commerce Way, then 
improvements will pick from there to the interstate. 

Next, an ovcrview of the outreach for the project was given by Paki Rico, ADOT’s Senior 
Community Relations Officer based in Tucson District Office. She discussed the meetings held 
to date. After that the consultant design team was put into place with business forums, targeting 
businesses on 1-10 along Ina Road which will be the most impacted. Because the design is 
changing, they will be meeting with those businesses again, and within the next two weeks they 
will be meeting with individual business owners. There will also be a public information 
meeting on June 1 1, 20 15 at Coyote Trail Elementary School, and notification of this meeting 
will be distributed to all businesses in the footprint area. The RTA Mainstreet Business 
Assistance Program, The Marana Chamber of Commerce and the Town of Marana will have 
ongoing business outreach. One of ADOT’s partners and will be doing a business walk later in 
the month. They will funnel project related questions back to ADOT. Resources available to the 
public will be Paki, a project line, a toll free number to call to inquire about all projects, email 
address, and the project website. 

Kevin Thornton from Psomas talked about the design and construction schedule and sequencing 
as well as the project purpose and need for improvements which are to improve traffic capacity 
by widening 1-10 to four lanes in each direction and widening Ina Road to two lanes in each 
direction, eliminate at-grade crossing for UPRR so no stopping for trains. There will be other 
safety enhancements, controlling access of known concern and bike and pedestrian 
improvements on Ina. There will be some multi modal improvements including bus stops, street 
lighting along Ina as well as 1-10. West of Star Commerce is the dividing point between what 
RTA is doing and what Marana is doing. There will be new signals at each ramp. A big cliangc 
in the DCR is the loop road behind Chuy’s and Enterprise with a bridge at Camino de Oeste. 
That was improved for betler access to tie Ilia into the existing grade. This enables access to all 
the businesses in the area; they all get to keep their drives the way they are today rather than off 
the loop road. Access will be given to Phil’s Sheds and Enterprise. The benefit is that Camino dc 
la Cruz will be signalized. Camino de la Oeste will rise up and meet Ina Road with a right in and 
right out rather than having to use the loop road as proposed in the previous concept. 

The permanent improvements will end just north of the CDO River. 

Laura Miclcarek from Wheat Design Group described the architectural or aesthetic treatments. 
She spoke of the inspiration for treatments to make Marana’s corridor more cohesive, and these 
treatments will be applied to all interchanges in Marana. It is a simplified, subdued and 
geometric look for structures and contains a parapet or barrier treatment unique to Marana. 
Canvasses for these treatments are the form liner on retaining walls which are similar to Twin 
Peaks on the 5 x 5 foot panels. 

Kevin Thornton talked about the project schedule and the construction timeline. The 
Construction Manager at Risk is Sundt Kiewit joint venture. Construction will be divided into 
four major phases. The project is scheduled to begin in the spring 2016 and completed in 2018. 
Access across 1-10 for Ilia Road will be closed for a majority of project duration. A bridge can’t 
be built over 1-10 and keep that access. For 1-10, the contractor will be able to maintain three 
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lanes in each direction throughout construction. Access to businesses will be maintained 
throughout construction. Phase 1A will be improving the frontage road to take mainline traffic 
while half the freeway is being built. Also included in this phase will be drainage improvements 
and beginning to build the south bridge at the Santa Cruz River. Access to h a  Road and on and 
off the freeway will be maintained as it is today. 

Phase 1B is the first piece of major coiistruction when you no longer be able to cross over h a  
Road. This will be construction of the west side of the freeway, the west half of the bridge over 
1-1 0, the ramps up and down as well as Ina Road from the hotel drive up to that point. Also 
being constructed will be the south half of Ina Road from Silverbell to Star Commerce, some 
drainage improvements as well as the prep work for the next phase of construction, the 
circulation roads on the east side of 1-10. One thing we are trying to do to help traffic keep 
moving is to provide two-way traffic on the eastbound frontage road between Star Commerce 
and Coca Cola. Phase 2A will be building the east half of 1-10, the east half of the ordoff ramps, 
the east half of bridge over I- 10 and UPRR and Ina Road as it comes down to existing road. We 
will be finishing the western portion of Ina Road, or the town portion. Again, there will be no 
crossing of Ina Road at this point. The last phase will be fairly minor. At this point, Ilia Road 
will be open but this is where the final cleanup will be done for curb areas where there were 
temporary pavement and barrier transitions. 

Presentation concludcd and Mr. Byres asked for questions. Vice Mayor Post asked whether 
there was a timeline for Ina Road to not be accessible to the freeway. Kevin Thornton responded 
that they are still working on it, probably up to 18 months. Mayor Hones complimented the 
presenters and the presentation, but noted that businesses on the east side along Ina are very 
apprcliensive about the closure. Mr. Byres said that he was aware that there is now considerable 
traffic that avoids entering the interstate off of Ina because of the railroad crossing. With the 
completed project, he is confident that there will be increased traffic. Vice Mayor Post said that 
one of his concerns is that the east side of Cortaro Road does not have good access to Ina. 
Council Membcr Kai stated that lie had the utmost confidence in ADOT in carrying this project 
out. Council Member Comerford said that is aware of some plan for working with the 
businesses, especially on the east side of the freeway. If there is found to be a lot of traffic using 
Oldfather, are there things that c'an be addressed by ADOT? Mr. Byres said that the best thing is 
to use signage to direct pcople to alternate routes and that will be incorporated into the plans. 
There will also be additional signage for businesses owners which they are discussing with them 
during the one-on-one meetings. 

EXECUTIVE SESSIONS 

Pursuant to A.R.S. 3 38-43 1.03, the Town Council may vote to go into cxecutivc session, which 
will not be open to the public, to discuss certain matters. 

E 1 Executive Session pursuant to A.R.S. $38-43 1.03 (A)(3), Council may ask for discussion 
or consultation for legal advice with the Town Attorney concerning any matter listed on this 
agenda. 
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FUTURE AGENDA ITEMS 

Notwithstanding the mayor’s discretion regarding the items to be placed on the agenda, if three 
or more Council members request that an item be placed on the agenda, it must be placed on the 
agenda for the second regular Town Council meeting after the date of the request, pursuant to 
Marana Town Code Section 2-4-2(B). 

ADJOURNMENT. Motion to adjourn at 6:41 p.m. by Vice Mayor Post, second by Council 
Member Bowen. Passed unanimously 6-0. 

I hereby certify that the foregoing are the true and correct minutes of the study session of the 
Marana Town Council meeting held on May 12, 2015. I further certify that a quorum was 
present. 

May 12,2015 Study Session Minutes 4 


